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5& CERCLA REMOVAL ACTION DAILY WORK ORDER
SITE NAME: | Westwood Chernical Site “CONTRACT No.: | EP-W-04-055 _
DO No.: | 12 DATE: May 28 to June 086, 2005
SITE SPILL NUMBER: | WN SHIFT: | 06:00 to 19:00
EPA REGION: [ Ii OSC: | Dilshad J. Perera
CONTRACTOR | Earth Tech _ : ______RM: | David Bofinger
MONITORS | USCG-AST j " WORK ORDER: | 07

NUMBER OF PERSONNEL AUTHORIZED

RM

Field Clerk/Typist

1_[ IH/Safety Officer _

1 | Foreman

Equipment Operators

Chem Tech

{ T&D-Coordinator

Chemist

[AIEENEEYTATEG) RN PN

| Cleanup Té,chs

_EQUIPMENT AND- EXPENDABLE MATERIALS AUTHORIZED

QTY

1TEM

Qry

Computers

Air Compressor

Printers

wid

| Air Compressor Hoses

Pickup truck (4wd)

Man-lift

Passenger Van

Wireless Router

Passenger Vehicles

Frac Tanks (20,000 galion capacity)

Trailer Cargo 8ft

PRI IPE Y N S

Backhoe (4x4)

| Water/Oil Interface Probe

Forklift

Radios

Copier

Fax

SCBA

Hip Air

Breathing Air

m

Trash Dumpster

Port-a-John

‘Water Cooler

| Propane Cylinders for Forklift

o]

| CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE
BERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

ATURE OF ON-SCENE COORDINATOR

| ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNﬁT UBE OF RESPONSE MANAGER
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DATE
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DATE
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%ﬁ? g CERCLA REMOVAL ACTION DAILY WORK ORDER
‘umoﬁé\oe
SITE NAME: | Westwood Chemical Site | CONTRACT No.; | EP-W-04-055
o DONo.: |12 , S __________DATE: [ May 28 to June 06, 2005
“SITE SPILL NUMBER: | WN T ~ SHIFT: | 06:00 to 19:00
EPA REGION: | 1I OSC: | Dilshad J. Perera
CONTRACTOR | Earth Tech v RM:] David Bofinger
MONITORS | USCG-AST — WORKORDER: |07
L ______________DESCRIPTION OF WORK TO BE PERFORMED

e Continue providing 24-hr Site Security.
‘Demobe crew on 05/28/05

¢ Remobe Foreman and Cleanup Tech on 05/31/05 to check the status of site (integrity of tanks) on 05/31/05 and
06/01/05. Demobe the Foreman and Cleanup Tech on .06/01/05

¢ Authorize offsite hours, not to exceed 12 hrs, for Field Clerk/Typist

s Authorize offsite hours, not to exceed 8 hrs, for RM

¢ Remobe crew on 06/06/05




CERCLA REMOVAL ACTION DAILY WORK ORDER

%L FROT®
SITE NAME: | Westwood Chemical Site _CONTRACT No.: | EP-W-04-055_
DO No.: | 12 DATE: | May 28 to June 06, 2005
SITE SPILL NUMBER: | WN SHIFT: | 06:00 to 19:00
EPA REGION: | II _.__OSC: | Dilshad J. Perera
CONTRACTOR | Earth Tech ___RM: | David Bofinger
MONITORS | USCG-AST ____ WORK ORDER: | 07

“AMENDMENTS

| CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE

PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF ON-SCENE COORDINATOR

| ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNATURE OF RESPONSE MANAGER

- DATE

DATE






